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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 77557 80019 61056 37121 56124 42796 67546 Continuing Continuing

D2VT Advanced Threat Infrared Countermeasures (ATIRCM)/Common
Missile Warning System (CMWS) Operational Test

1210 828 0 0 0 0 0 0 2184

DL12 Prophet 11668 21775 4985 1997 29764 19822 44575 Continuing Continuing

DL15 Army Reprogramming and Analysis Team (ARAT) - TSS 3158 0 0 0 0 0 0 0 4247

DL16 Trojan Development 1258 0 0 0 0 0 0 0 2460

DL20 Advanced Threat Infrared Countermeasures/ Common Missile
Warning Systems (ATIRCM/ CMWS) Development

0 49036 41340 32007 16382 10059 10046 Continuing Continuing

D665 Aircraft Survivability Equipment Development 60263 8380 14731 3117 9978 12915 12925 Continuing Continuing

A. Mission Description : This program element encompasses engineering and manufacturing development for tactical electronic warfare (EW), signals warfare (SW),
aircraft survivability equipment (ASE), battlefield deception, rapid software reprogramming and protection of personnel and equipment from hostile artillery. EW
encompasses the development of tactical EW equipment and systems mounted in both ground and air vehicles. The systems under this program provide the Army with the
capability to degrade or deny hostile forces the effective use of their communications, countermortar/counterbattery radars, surveillance radars, infrared/optical battlefield
surveillance systems and electronically fused munitions. Existing Army EW systems must be replaced or upgraded to maintain their capability in the face of threat
technical advancements. This program element satisfies requirements for brigade, division, corps and higher commanders to conduct electronic warfare to meet tactical
and Special Electronic Mission Aircraft (SEMA) requirements, attach/scout, and assault/cargo mission requirements. Prophet provides for development of multifunction
ground based and airborne intelligence and electronic warfare systems. Trojan developments will complete Proof-of-Principle R&D for specific Trojan applications in
advanced threat signals processing and prototype software upgrades; high frequency (HF) algorithms for compact antenna array technology (CAAT) configured into small
aperture antenna arrays; search and acquisition capabilities for unattended signal collectors; and new digital intelligence collection, processing and dissemination
technology. The ARAT Project will develop, test and equip an Army wide infrastructure capable of rapidly reprogramming electronic combat software embedded in
offensive and defensive weapon systems.
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B. Program Change Summary FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 2000/2001 PB) 86258 78603 81037
Appropriated Value 86989 80603
Adjustments to Appropriated Value
a. Congressional General Reductions -731
b. SBIR / STTR -2897
c. Omnibus or Other Above Threshold Reprogrammings +250 -304
d. Below Threshold Reprogramming -5596
e. Rescissions -458 -280
Adjustments to Budget Years Since FY 2000/2001 PB -19981
Current Budget Submit (FY 2001 PB) 77557 80019 61056

Change Summary Explanation: Funding - FY 2001: Funding decrease in DL12 based on restructuring of program.



February 2000

5 - Engineering and Manufacturing Development 0604270A Electronic Warfare (EW) Development

697 Item 77

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
PROJECT

D2VT

Project D2VT Page 3 of 15 Pages Exhibit R-2A (PE 0604270A)

UNCLASSIFIED

COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D2VT Advanced Threat Infrared Countermeasures (ATIRCM)/Common
Missile Warning System (CMWS) Operational Test

1210 828 0 0 0 0 0 0 2184

A. Mission Description and Justification: This project supports the operational testing for the Advanced Threat Infrared Countermeasures (ATIRCM)/ Common Missile
Warning System (CMWS). This project will provide active and passive Infrared Countermeasure (IRCM) protection against infrared guided weapons. The system is
designed to meet operational requirements for a modular IRCM system capable of providing awareness and self-protection jamming countermeasures. The system is
applicable to the AH-64D, MH-47D/E, MH-60K/L, EH-60, UH-60, and CH-47D aircraft. The program has been designated a tri-service program, with application to the
Air Force and Navy aircraft.

FY 1999 Accomplishments:
• 1210 Continue ATIRCM/CMWS operational test support
Total 1210

FY 2000 Planned Program:
• 806 Continue ATIRCM/CMWS operational test support
• 22 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 828

FY 2001 Planned Program: Project not funded in FY 2001

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

APA, BA 4 AZ3507 ASE Infrared CM 26422 68495 112686 109967 Cont Cont
APA, BA 2 AA0722 ATIRCM Modifications 4901 12015 11958 21087 31025 Cont Cont

C. Acquisition Strategy: Not applicable

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Continue Operational testing for
ATIRCM/CMWS

1Q-4Q 1Q-4Q



February 2000

5 - Engineering and Manufacturing Development 0604270A Electronic Warfare (EW) Development

698 Item 77

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
PROJECT

DL12

Project DL12 Page 4 of 15 Pages Exhibit R-2A (PE 0604270A)

UNCLASSIFIED

COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DL12 Prophet 11668 21775 4985 1997 29764 19822 44575 Continuing Continuing

A. Mission Description and Budget Item Justification: This project provides for replacement of the legacy systems Trailblazer, Traffic Jam and Teammate. These
systems are currently deployed as divisional assets and will be replaced with the Prophet Ground system. Prophet will be the Division and Armored Cavalry Regiment
Commanders principal SIGINT and Electronic Warfare (EW) System. It will be designed to support Army XXI and beyond. Prophet will provide the Tactical Commander
with an enhanced capability for situational awareness, electronic Intelligence Preparation of the Battlefield (IPB), battlespace visualization, target development, and force
protection throughout the division's width and depths as defined in Army XXI. The Prophet system will interface with the division and armored cavalry Analysis Control
Element's (ACE) All Source Analysis System (ASAS) as well as the maneuver brigade Analysis Control Team's (ACT) Common Ground Station (CGS) and/or ASAS-
Remote Work Stations (ASAS-RWS) providing near-real-time (NRT) digital inputs to the common operating picture (COP). Tactical Commanders will receive added force
protection through Prophets’ capability of providing reports of intercepted voice communications to the supported units from the Prophet Ground assets. The Prophet
System is needed to counter the communications technology revolution and the current worldwide threat; to support the current Army mission, doctrine, priorities, and
requirements.

The Prophet Air program was redirected to a TUAV based platform as part of the new Army Transformation. The Prophet System components will include a ground-
sensor, an unmanned aerial vehicle (UAV) and a control facility. They will be developed as two separate contract actions; Prophet Ground and Prophet UAV. Prophet
Ground will be developed prior to Prophet UAV. In FY01, the Teammate, Traffic Jam and Trailblazer systems will begin to defield and be replaced by Prophet Ground,
due to escalating Operation and Sustainment (O&S) costs and reliability concerns. Prophet Ground will include Electronic Attack (EA) and Low Probability of Intercept
(LPI) capabilities. The Prophet Ground system is an integral part of the Army transformation strategy. Prophet UAV will include the remote control of airborne sensors
and electronically map the enemy's communications and radar systems in the Divisions’ Area of Operations. The Prophet System is required to detect, locate and identify
critical enemy nodes (emitters), by EW or by divisional assets.

This PE/Project funds the Prophet Ground EMD efforts through and including FY03. FY04 and beyond, provides for the Prophet UAV EMD phase. The Prophet UAV
Program Definition and Risk Reduction (PDRR) phase is covered under PE/Project 63774/131.

FY 1999 Accomplishments:
• 1155 Refurbished HMWWV for Prophet Ground
• 502 Conducted analysis of Electronic Attack (EA) and COMINT Integration into a HMMWV for Prophet Ground
• 6171 Prophet Ground Block I (COMINT) Development and Support
• 965 Conducted Threat Analyses Study for Prophet Ground and Prophet Heliborne
• 638 Conducted EA Characterization Analyses of NDI solutions for Prophet Heliborne
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• 774 Prepared for and Conduct Demonstration of COMINT subsystem for Prophet Heliborne

FY 1999 Accomplishments: (continued)
• 207 Prepared Prophet Milestone documentation.
• 857 Integration and technical tests required for participation in the Joint Contingency Force (JCF) Army Warfighting Experiment (AWE)
• 399 Y2K fixes for GBCS/MEWSS
Total 11668

FY 2000 Planned Program:
• 6900 Award EMD contract for Prophet Ground Block II Electronic Attack (EA)
• 5531 Prepare for and conduct Prophet Ground Block I/II Developmental Test (DT) and IOT&E
• 400 Conduct Risk Mitigation for Prophet Ground Block III Low Probability of Intercept (LPI)
• 1300 Participate in JCF AWE with Prophet Ground Block I (COMINT)
• 3094 Integration and technical tests required for Prophet Ground Block I/II in support of the Army Transformation Strategy
• 3999 Support the JCF AWE
• 551 Small Business Innovative Research/Small Business Technology Transfer Programs
Total 21775

FY 2001 Planned Program:
• 1210 Complete Prophet Ground Block I/II IOT&E
• 2000 Incorporate fixes as a result of Prophet Ground Block I/II IOT&E
• 275 Continue Risk Mitigation for Prophet Ground Block III (LPI)
• 1500 Continue Prophet Ground Blocks I/II support for the Army Transformation Strategy
Total 4985

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Complete

Total
Cost

OPA (SSN BZ9750) 14034 9048 224 227 142 964 963 Continue Continue

APA (SSN AB3000) 0 4872 0 0 0 0 0 0 4872

OPA (SSN BZ7326) 11969 0 9571 14871 0 14839 14823 Continue Continue

RDTE (PE 63774 131) – Prophet UAV only 0 0 7000 8000 7000 0 0 0 22000

RDTE Budget Activity 7
DCP PE 030885G, Prophet

13523 11804 11578 14381 11475 10184 10572 Continue Continue
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C. Acquisition Strategy: The Prophet Ground Acquisition Strategy is structured to optimize system capability while reducing risk and streamlining business and
engineering processes. Prophet Ground consists of three Blocks: Block I, COMINT; Block II, Electronic Attack (EA); and Block III Low Probability of Intercept (LPI).
Block I (COMINT) was a sole source effort which leveraged off existing COTS equipment. Block II (EA) will be awarded as a separate contract action in 2Q FY00. Block
III (LPI), is expected to be a competitive award.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

Begin Prophet Ground Block I EMD 4Q
Begin Prophet Ground Block II EMD 2Q
Prophet Ground Blocks I/II DT/IOT&E 4Q 1Q
Milestone III Decision for Prophet Ground Blocks
I/II

2Q

Award Prophet Ground Blocks I/II Production
Contract

3Q

Milestone II Decision for Prophet Ground
Block III

4Q

Begin Prophet Ground Block III EMD 1Q

Begin Prophet UAV EMD 1Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Y2K for GBCS/MEWSS CPFF LMFS, Owego, NY 0 250 2Q 0 250 250
b. Refurbish HMMWV for

Prophet Ground (PG)
MIPR Tobyhanna Army

Depot, PA
0 724 3Q 0 724 724

c. EA Study for PG CPFF Rockwell Collins,
Cedar Rapids, IA

0 315 4Q 0 315 315

d. Prophet Ground Blocks
I/II integration efforts to
support the Army
Transformation Strategy

TBD TBD 0 1300 3Q 1345 1Q Continue Continue Continue

e. Prophet Ground Block I CPFF Delfin Sys Corp,
Santa Clara, CA

0 1087 3Q 2500 2Q 290 1Q Continue Continue Continue

f. Prophet Ground Block II TBD TBD 0 6224 2Q 565 1Q Continue Continue Continue
g. Prophet Ground Training MIPR NSTO, Fort Huachuca

AZ
0 500 3Q 0 500 500

h. Prophet Ground/Prophet
Heliborne studies &
analysis

MIPR EPG/I2WD 0 1490 2Q 0 1490 1490

i. OSD Withhold 4353 0 4353 4353
j. JCF AWE 3999 0 3999 3999
k. SBIR/STTR 551 551 551

Subtotal Product
Development:

8219 15074 2200 Continue Continue Continue

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Matrix Support MIPR HQ, CECOM 985 2Q 800 2Q 800 1Q Continue Continue Continue
b. Contractor Eng & Spt

(Risk Mitigation)
FFP MITRE; McLean, VA 275 1Q 0 275 275

c. Contractor Eng & Spt FFP Sytex; Doylestown PA 224 2Q 370 2Q 110 1Q Continue Continue Continue
d. Contractor Eng & Spt FFP CACI; Falls Church

VA
325 4Q Continue Continue Continue

Subtotal Support Costs: 1534 1170 1185 Continue Continue Continue



February 2000

5 - Engineering and Manufacturing Development 0604270A Electronic Warfare (EW) Development

702 Item 77

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E COST ANALYSIS (R-3)
PROJECT

DL12

Project DL12 Page 8 of 15 Pages Exhibit R-3 (PE 0604270A)

UNCLASSIFIED

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Demonstrate COMINT &
EA subsystems for
Prophet Heliborne

MIPR EPG/other Gov 1015 3Q 0 1015 1015

b. Participate in JCF AWE MIPR Various 1000 3Q 0 1000 1000
c. Conduct Prophet Ground
DT/IOT&E

MIPR Various 4031 3Q 1100 1Q 0 5131 5241

Subtotal Test and Evaluation: 1015 5031 1100 7146 4835

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Program Management PM, Signals Warfare 900 2Q 500 2Q 500 1Q Continue Continue Continue
Subtotal Management

Services:
900 500 500 Continue Continue Continue

Project Total Cost: 11668 21775 4985 Continue Continue Continue
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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

DL20 Advanced Threat Infrared Countermeasures/ Common Missile
Warning Systems (ATIRCM/ CMWS) Development

0 49036 41340 32007 16382 10059 10046 Continuing Continuing

A. Mission Description and Budget Item Justification: The ATIRCM/CMWS is a U. S. Army program to develop, test and integrate defensive infrared (IR)
countermeasures capabilities into existing, current generation host platforms for more effective protection against a greater number of IR guided missile threats than
afforded by currently fielded IR countermeasures. The CMWS component systems is a joint U. S. Navy, U. S. Marine Corps, and U. S. Air Force program to develop, test,
and integrate common missile warning on tactical aircraft and rotorcraft for IR guided missile threat warning. The ATIRCM/CMWS is the core systems of the U. S.
Army’s modular Suite of Integrated Infrared Countermeasures (SIIRCM). For the Army, the current IRCM configuration for the fleet helicopters consist of the AN/ALQ-
144A for the AH-64 and the UH/MH-60 and the AN/ALQ-156 missile detector and M-130 flare/chaff dispenser for the CH/MH-47. The ATIRCM/CMWS will selectively
replace the AN/ALQ-144A, AN/ALQ-156 or AN/AAR-47, and the M-130. For the Navy and the Air Force, no existing equivalent systems exist.

FY 1999 Accomplishments: Project not funded in FY 1999. Funds reside in Project D665 – Aircraft Survivability Equipment Development.

FY 2000 Planned Program:
• 20720 Continue EMD contract for ATIRCM/CMWS
• 11631 Continue Development Testing for ATIRCM/CMWS
• 1300 Complete EMD for Advanced Infrared Countermeasures Munitions (AIRCMM)
• 665 Complete EMD for Advanced Visual Electro-optical Signature Suppression & Analysis (AVESSA)
• 4194 Continue Modeling & Simulation efforts for ATIRCM/CMWS
• 6864 Continue Support costs for ATIRCM/CMWS
• 2371 Continue in-house and program management administration
• 1291 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 49036

FY 2001 Planned Program:
• 11164 Continue EMD contract for ATIRCM/CMWS
• 3000 Continue Modeling & Simulation efforts for ATIRCM/CMWS
• 1000 Initiate AVESSA P3I
• 400 Initiate AIRCMM P3I
• 14680 Complete development testing for the ATIRCM/CMWS
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FY 2001 Planned Program: (continued)
• 9017 Continue Support costs for ATIRCM/CMWS
• 2079 Continue in-house and program management administration
Total 41340

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

APA, BA 4 AZ3507 ASE Infrared CM 26422 68495 112686 109967 Cont Cont
APA, BA 2 AA0722 ATIRCM Modifications 4901 12015 11958 21087 31025 Cont Cont

C. Acquisition Strategy: EMD contract competitively awarded in FY 1995 with a LRIP decision and procurement scheduled FY 2000.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Continue ATIRCMWS EMD contract 1Q-4Q 1Q-4Q
Complete ATIRCM/CMWS EMD contract 4Q
Continue ATIRCM/CMWS development testing 1Q-4Q 4Q
Complete ATIRCM/CMWS modeling &
simulation

1Q-4Q 1Q-4Q

Complete AVESSA EMD phase 4Q
Complete AIRCMM EMD phase 4Q
Continue Project Management Administration 1Q-4Q 1Q-4Q
Initiate AIRCMM P3I effort 1Q-4Q
Continue AIRCMM P3I effort 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
Initiate AVESSA P3I effort 1Q-4Q
Continue AVESSA P3I effort 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Thiokol (AIRCMM) C/CPIF Picatinny Arsenal, NJ 1300 Mar 00 1000 Jan 01 Cont 2300 Cont
b. Thiokol (AVESSA) C/CPIF Picatinny Arsenal, NJ 665 Feb 00 400 Jan 01 Cont 1065 Cont
c. Sanders (ATIRCM) C/CPAF CECOM, NJ 20720 Apr 00 11164 Jan 01 Cont 31884 Cont

Subtotal Product
Development:

22685 12564 35249

Remark: FY99 and prior funding included in Project D665

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Contractor Support C/FFP AMCOM, AL 6129 Mar 00 5000 Jan 01 Cont 11129 Cont
b. Matrix Support MIPR Various 4929 Quarterly 7017 Quarterly Cont 11946 Cont

Subtotal Support Costs: 11058 12017 23075
Remark: FY99 and prior funding included in Project D665

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. EPG support MIPR Ft. Huachuca, AZ 500 Quarterly 500 Quarterly Cont 1000 Cont
b. TECOM support MIPR Various 2640 Quarterly 2640 Quarterly Cont 5280 Cont
c. ATTC test support MIPR Fort Rucker, AL 560 Quarterly 560 Quarterly Cont 1120 Cont
d. Sanders test support T&M Nashua, NH 7731 May 00 10780 Nov 00 Cont 18511 Cont
e. Neer test support C/FFP AMCOM, AL 200 Dec 99 200 Dec 00 Cont 400 Cont
Subtotal Test and Evaluation: 11631 14680 26311
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Project Management In-House AMCOM 2371 Quarterly 2079 Quarterly Cont 4450 Cont
b. SBIR/STR 1291 1291
Subtotal Project Management: 3662 2079 5741

Project Total Cost: 49036 41340 90376
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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D665 Aircraft Survivability Equipment Development 60263 8380 14731 3117 9978 12915 12925 Continuing Continuing

A. Mission Description and Budget Item Justification: Aircraft Survivability Equipment Development provides for the development and system integration of Aircraft
Survivability Equipment (ASE) to achieve survivability, reduce vulnerability, and enhance combat effectiveness required to fulfill all Army aircraft mission requirements.
Equipment developed will increase combat effectiveness and potential for mission accomplishment by reducing or eliminating the ability of threat air defense systems to
detect, hit, track, damage or destroy Army aircraft. Developments respond to the approved requirement documents, test and type classification for production and fielding
of ASE systems to address infrared, radar, laser and optical/electro-optical directed air defense threats. Efforts in development include new or upgraded systems to counter
monopulse, millimeter wave, frequency agile, pulse doppler and continuous wave radars, passive infrared missile seekers and laser directed weapon systems. Continual
adjustments are made to this program to meet the changing and evolutionary nature of technology and threat. This program has joint service applications that are
coordinated through the Joint Technical Coordinating Group for Aircraft Survivability (JTCG/AS), as well as NATO applications coordinated through DOD. This project
also provides the technical base for electronic warfare equipment for Apache, Blackhawk, Chinook, Comanche and Special Operations Aircraft. The Suite of Integrated
Radio Frequency Countermeasures (SIRFC) and Advanced Threat Infrared Countermeasures (ATIRCM) systems are necessary to the survival of the AH-64, MH-47E,
MH-60K, RC-12K, EH-60, UH-60 and CH-47D aircraft. The ATIRCM program has been designated a Tri-service program. The SIRFC is an Office of the Secretary of
Defense (OSD) oversight program with high joint interest. Air Force Special Operations Command (AFSOC) selected SIRFC as CV-22 EW bus controller and sensor
fusion processor. SIRFC EMD schedule is connected to the CV-22 development and test schedule and is monitored closely by US Special Operations Command
(SOCOM). Both SIRFC and ATIRCM have application to the Air Force and Navy aircraft. The SIRFC system key capabilities include advanced threat radar warning
advanced threat radar jammer, sensor data fusion and lightweight modular design. ATIRCM/CMWS is an integrated Infrared (IR) countermeasure system designed to
bring the latest and most sophisticated state of the art technologies available for US Army aircraft to survive on the modern digital battlefield.

FY 1999 Accomplishments:
• 34448 Continued EMD of ATIRCM/CMWS
• 1438 Continued EMD of the AIRCMM
• 348 Continued EMD of the AVESSA
• 21054 Continued EMD of the SIRFC
• 2975 Continued in-house and program management administration
Total 60263
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FY 2000 Planned Program:
• 7900 Continue EMD of SIRFC
• 356 Continue in-house and program management administration
• 124 Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)
Total 8380

FY 2001 Planned Program:
• 920 Continue in-house and program management administration
• 13811 Complete EMD of SIRFC
Total 14731

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

APA, BA 4 AZ3508 ASE 3036 86 0 32292 13256 13238 16021 Cont Cont
APA, BA 2 AA0720 ASE Modifications 5419 11693 4487 14295 4755 4939 2222 Cont Cont

C. Acquisition Strategy: Project is comprised of multiple programs, which have been competitively awarded.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2004 FY 2005
Continued EMD of ATIRCM/CMWS 1Q-4Q
Continued EMD of AIRCMM 1Q-4Q
Continued EMD contract of SIRFC 1Q-4Q
Continued EMD of AVESSA 1Q-4Q
Continue EMD of SIRFC 1Q-4Q
Complete EMD of SIRFC 1Q-3Q
Start Electro Countermeasures Enhancements 1Q-4Q 1Q-3Q 1Q-4Q 1Q-4Q 1Q-4Q
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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E COST ANALYSIS (R-3)
PROJECT

D665

Project D665 Page 15 of 15 Pages Exhibit R-3 (PE 0604270A)

UNCLASSIFIED

I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Thiokol (AIRCMM) C/CPIF Picatinny Arsenal, NJ 6182 1438 2Q FY99 7620
a. ITT Corp (SIRFC) C/CPAF CECOM 43659 18900 2Q FY99 7900 1Q FY00 13811 2Q FY01 84270
b. Sanders (ATIRCM) C/CPAF CECOM 41569 23606 2Q FY99 65175
c. Various Contracts CECOM 15364 15364

Subtotal Product
Development:

106774 43944 7900 13811 172429

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Support Cost MIPR CAS 2082 2082 4164
b. Modeling & Sim MIPR 2458 2458

Subtotal Support Costs: 2082 4540 6622

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. TECOM MIPR 4312 2471 6783
b. EPG MIPR 6025 4344 10369
c. MISC MIPR 1521 1989 3510
Subtotal Test and Evaluation: 11858 8804 20662

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

c. Project Management MIPR Various 2975 356 920 4251
d. SBIR/STTR 124 124
Subtotal Management Svs: 2975 480 920 4375

Project Total Cost: 120714 60263 8380 14731 204088


